PROJECT COMPASS - STEERING COMMITTEE MINUTES

Meeting of 29 August 2025

Attendees: Sandra Zbinden, Daniel Huegli (Zytglogge Praezisionsinstrumente AG); Robert Whitfield, James Fox (Marchmont Dynamics Ltd). Minutes recorded by: Daniel Huegli.

Workstream	Status	Comment
Data Migration	Amber	Pending Client delivery of validated legacy master data extract by the Data Freeze Date of 15 September 2025.
Finance Configuration	Green	On track.
Testing	Green	Test scripts drafted; UAT window confirmed for October 2025.
Change Requests	Green	CR-04 approved 9 January 2025 at no additional cost; no impact on timeline.

Action: Zytglogge to deliver the validated legacy master data extract to Marchmont by 15 September 2025.

Meeting of 14 November 2025

Attendees: Sandra Zbinden, Daniel Huegli (Zytglogge Praezisionsinstrumente AG); Robert Whitfield, James Fox (Marchmont Dynamics Ltd). Minutes recorded by: Daniel Huegli.

Workstream	Status	Comment
Data Migration	Green	Legacy data extract loaded and validated.
User Acceptance Testing	Green	UAT results accepted in writing by the Client on 14 November 2025.
Go-Live Readiness	Amber	Two outstanding Severity-1 defects in the General Ledger module, GL-14 and GL-22, to be closed by Marchmont before cutover.
Cutover Plan	Green	Cutover scheduled for the weekend of 28-30 November 2025.

Decision: following discussion, the Steering Committee confirmed that Go-Live would proceed as planned on 28 November 2025, on the basis that Marchmont would close GL-14 and GL-22 beforehand.