Zytglogge Praezisionsinstrumente AG
Nydeggstalden 14, 3011 Bern, Switzerland
UID CHE-114.270.558 MWST
Tel. +41 31 388 42 00

Bern, 8 December 2025

Project Compass - Internal Status Report

Prepared by: Daniel Huegli, Project Manager

Module	Status	Open Defects	Sev-1	Notes
General Ledger	Red	47	11	Invoicing and payroll processing remain suspended since 30 November 2025.
Finance Configuration	Amber	9	1	Blocked pending General Ledger fix.
Inventory	Green	3	0	Stable.
Warehouse Interface (CR-07)	Green	1	0	Minor cosmetic issue only.

Summary: the General Ledger module remains unusable for closing purposes. Marchmont Dynamics Ltd has been given formal notice to remedy the critical defects by 17 December 2025. Finance and IT are maintaining manual workarounds for supplier payments in the interim.